Status of Final Estimates Substantially Completed as of March 1, 2003

Projects Have Not Been Submitted to the Construction Division for Final Processing
UDOT Construction Goal is 60 Days for Processing the Final Estimate after the Project is Complete.
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STP-1192(1)0 LEGRAND JOHNSON CONST CO GARY HORTON 12/03/2002 $0 12/23/2002 Project Ledger, C-196

CM-9999(277) ZZZCVE CONSTRUCTION INC JOHN GRANT 01/24/2003 $29,956 Testing System

STP-1482(1)2 WADSWORTH BROS CONST CO INC JOHN SLIPPEY 99% $70,062

STP-LC05(8) STAKER & PARSON COS INC DBA JACK B PARSO KYLE DANA 12/17/2002 $0

*HDP-9124(003) MEADOW VALLEY CONTRACTORS L. SCOTT NUSSBAUM 03/28/2002 $0 Reviewing Final Quantities m Issues to be Resolved & Other |
*IMD-NH-0089(30)346 STAKER & PARSON COS INC DBA JACK B PARSO LUKE MILDON 10/24/2002 $136,300 Olympic Issues Final Fall 2002 Some Items of Work by Contractor
SP-0030(33)110 FLARE CONSTR INC LUKE MILDON 11/05/2002 $0 Checking Final Quantities

SP-0091(17)19 STAKER & PARSON COS INC DBA JACK B PARSO LUKE MILDON 08/07/2002 $0 1/9/2003 C-196

STP-0237(1)4 BIG DOG CONCRETE INC LUKE MILDON 09/26/2002 $0 Contract Issues to be resolved

STP-0237(2)1 LEGRAND JOHNSON CONST CO LUKE MILDON 08/19/2002 $0 Final Quantities (checking)

IM-15-7(192)337 GRANITE CONSTRUCTION CO OF UT NICK PETERSON 02/18/2003 $146,066

IM-15-8(98)342 GRANITE CONSTRUCTION CO OF UT NICK PETERSON 02/18/2003 $260,579

SP-0193(2)1 GRANITE CONSTRUCTION CO OF UT NICK PETERSON 12/18/2002 $0 7/3/2002 OCIP
SP-15-7(161)336 J D MCNEIL CONST INC NICK PETERSON 02/10/2003 $17.,231

SP-1975(1)0 W W CLYDE & CO NICK PETERSON 02/14/2003 $162,556 11/4/2002 C.O. #29 Claim Pending!!
SP-9999(569) GRANITE CONSTRUCTION CO OF UT NICK PETERSON 12/18/2002 $0 8/8/2002 Region Review Complete Warranty Period for 6 Months
STP-0106(3)9 EDWARD KRAEMER & SONS INC NICK PETERSON 02/03/2003 $0

NH-0089(67)361 STAKER & PARSON COS INC DBA JACK B PARSO WAYNE D FELIX 10/18/2002 $25.813 Not in Region

SP-0013(29)20 INTERMOUNTAIN SLURRY SEAL INC WAYNE D FELIX 12/17/2002 $34,950 Not in Region

SP-84-5(7)0 STAKER & PARSON COS INC DBA JACK B PARSO WAYNE D FELIX 10/08/2002 $23,392 Not in Region

STP-0037(1)10 GRANITE CONSTRUCTION CO OF UT WAYNE D FELIX 09/18/2002 $10,225 Not in Region

STP-BRF-0089(31)362 RALPH L WADSWORTH CONSTR CO INC WAYNE D FELIX 99% $11,720 Vater Line for Residents is the Issu  Water for Residents (Claim)
SP-9999(568) J D MCNEIL CONST INC BRANDON SQUIRE 02/13/2003 $49.416

HPP-0172(2)3 J D MCNEIL CONST INC BRETT HADLEY 99% $225.612

SP-80-3(64)124 RESTRUCTION CORPORATION BRETT HADLEY 12/03/2002 $0

STP-0172(6)3 WESTERN QUALITY CONCRETE INC BRETT HADLEY 100% $47.,396

SP-0186(4)2 HIDDEN PEAK ELECTRIC CO INC DARREN ROSENSTEIN 01/10/2003 $1.753

*SP-15-7(135)296 WASATCH CONSTRUCTORS JOHN BOURNE 99% $66,481,762 cleanup,warranty
NH-0040(25)12 W W CLYDE & CO KRIS PETERSON 11/18/2002 $14,156 ocip, letter from mining co.
OLY-0001(009) GRANITE CONSTRUCTION CO OF UT KRIS PETERSON 09/05/2002 $0 1/22/2003 ocip
SP-0173(3)4 WADSWORTH BROS CONST CO INC KRIS PETERSON 09/12/2002 $46.753 12/26/2001 final doc ocip, certs
STP-9999(308) GRANITE CONSTRUCTION CO OF UT KRIS PETERSON 11/20/2002 $12,447 1/22/2003 corrections

IM-80-4(83)169 GRANITE CONSTRUCTION CO OF UT LONNIE MARCHANT 11/30/2002 $231,381 ocip
BRO-LC35(113) RALPH L WADSWORTH CONSTR CO INC STAN POSTMA 99% $8,533

SP-9999(631) INTERMOUNTAIN SLURRY SEAL INC BRIAN PHILLIPS 11/15/2002 $0 1/27/2003 Insurance Doc.
STP-0006(12)172 ITS ENGINEERS & CONSTRUCTORS BRIAN PHILLIPS 99% $3.516 5/30/2002 Reviewed @ 95% CO Work
ISTP-15-6(138)277 HILLS CONSTRUCTION D WARNOCK 08/26/2002 $11.470 Final Paper Work Submittals,OCIP,Dispute
SP-9999(618) SORENSEN (CRAIG F) CONSTRUCTION INC JACK LYMAN 02/26/2003 $0 2/27/2003 Finaled 3-10-03 C-108
STP-CM-9999(289) AMERICOM TECHNOLOGY JACK LYMAN 12/06/2002 $0 3/4/2003 Corrections Final Submittals
*SP-0189(7)12 WADSWORTH BROS CONST CO INC JEFF BAIRD 11/26/2002 $7,388 Corrections

IM-15-6(141)280 GENEVA ROCK PRODUCTS INC KRIS PETERSON 08/22/2002 $22 678 Corrections/Final Paper Work Submittals
STP-2932(2)0 STAKER & PARSON COS INC DBA STAKER PAVIN KYLE COMER 08/19/2002 $14,717 1/22/2003 Paper Work Submittals/Aprov Qty
STP-2974(2)0 H E DAVIS CONSTRUCTION, INC REX HARRISON 06/27/2002 $32,771 9/12/2002 EEO,Payroll, DBE Docs
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STP-3006(1)0 H E DAVIS CONSTRUCTION, INC RUSS BROWN 99% $32,969

BRO-LC49(44) J D MCNEIL CONST INC SCOTT HENDRICKS 99% $31,039 1/13/2003 Corrections/Final Paper Work Submittals/Qty Aprroval

BRO-LC47(5) FLARE CONSTR INC ZANE PENTZ 99% $9.510 2/14/2003 Final Estimate Various Submittals
REGION 4

STP-1342(2)0 H E DAVIS CONSTRUCTION, INC CALVIN GEORGE 07/02/2002 $0 10/16/2002 P.E. CORRECTIONS 11/21 DBE CERT.

BHF-0019(2)3 CODY EKKER FRED JENKINS 99% $1,988 PUNCH LIST ITEMS

STP-0010(4)12 COX ROCK PRODUCTS INC (STAKER & PARSON) FRED JENKINS 07/16/2002 $0 12/18/2002 CERT. PAYROLLS

SP-0009(7)19 WEYHER CONSTRUCTION COMPANY LLC JIM MCCONNELL 06/11/2002 $5,500 2/12/2003

SP-0018(25)3 7ZZWESTERN ROCK PRODUCTS (STAKER & PARS( JIM MCCONNELL 05/13/2002 $87,745 2/12/2003

SP-0132(5)0 COX ROCK PRODUCTS INC (STAKER & PARSON) JIM MCCONNELL 11/21/2002 $37.495 2/12/2003

SP-15-1(25)42 7ZZWESTERN ROCK PRODUCTS (STAKER & PARS( JIM MCCONNELL 01/21/2003 $122.373 2/12/2003

SP-9999(588) HAMILTON BROS ELECTRIC INC JIM MCCONNELL 09/20/2002 $18,090 2/12/2003

STP-0130(1)4 PROGRESSIVE CONTRACTING INC JIM MCCONNELL 99% $2.384 Punchlist Items

STP-3196(1)0 MERRICK YOUNG INC MATT SIBUL 01/31/2003 $54,590 2/13/2003 Claim & Change Order

IM-70-1(47)0 COX ROCK PRODUCTS INC (STAKER & PARSON) RANDALL TAYLOR 01/06/2003 $220,332 4/10/2003

NH-0028(2)8 COX ROCK PRODUCTS INC (STAKER & PARSON) RANDALL TAYLOR 01/03/2003 $71.,068 3/12/2003

NH-STP-0089(11)90 W W CLYDE & CO RANDALL TAYLOR 11/01/2002 $76,800 4/10/2003

SP-9999(602) COX ROCK PRODUCTS INC (STAKER & PARSON) RANDALL TAYLOR 12/02/2002 $14,144 2/27/2003

STP-0089(59)99 LAMB EXCAVATING RANDALL TAYLOR 01/06/2003 $8,301 3/10/2003

IM-15-4(39)138 STAKER & PARSON COS INC DBA STAKER PAVIN REX FRIANT 09/20/2002 $54.862 10/28/2002 Final OCIP Wrap-up

IM-70-2(39)71 COX ROCK PRODUCTS INC (STAKER & PARSON) REX FRIANT 10/11/2002 $86,288 12/3/2002 OCIP, Payrolls, FHWA-47

NH-0089(64)195 COX ROCK PRODUCTS INC (STAKER & PARSON) REX FRIANT 11/11/2002 $9.465 12/11/2002 Final OCIP Wrap-up

NH-STP-9999(196) MEADOW VALLEY CONTRACTORS REX FRIANT 08/30/2002 $0 10/17/2002 Final OCIP Wrap-up

IM-70-4(42)179 STAKER & PARSON COS INC DBA STAKER PAVIN RUSS TANGREN 11/06/2002 $0 2/13/2003 257'S DBE CERT. FHWA 47

SP-0191(37)49 LEGRAND JOHNSON CONST CO RUSS TANGREN 08/06/2002 $0 10/9/2002 OCIP

STP-0089(57)116 HAMILTON BROS ELECTRIC INC ZANE PENTZ 07/02/2002 $13,592 11/12/2002 Establishment Period Final OCIP Wrap-up
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